
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:12 PM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 470 Date: 19-Nov-2013 Tuesday

Approved Date:

Shift Hours: 07:15 am 03:45 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 533

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Tuesday, November, 19, 2013

Pile Driving: Mobilization

The pile driving for the falsework that are to support 8 of the 16 fender modules at the T1 Tower is getting
underway.

Today, Dutra is mobilizing to the site all the piles and equipment to drive 12 piles around the foundation.
The 6 piles that are on the West half of the T1 Tower in shaloow water are 80 feet long and the 6 that are
to be driven on the East half are 100-ft piles.

Two barges moved in to the North side of the T1 Tower at 8:00. One is Barge 217, carrying all the piles
and the Bubble Curtain (BC) with the multitude of sections that are to be added/replaced. The other Barge
is EM 1106, which carries the Manotowoc Crane and the Impact Hammer and the hammer's lead.

A old tug boat called PHYLLIS showed up to the site at 8:30 (just as a bigger newer one left the site),
which with an aid of a sciff! tried to move the two barges in the required position for the next 1/2 - 1 hour.
At about 9:15, Phyllis moved to the West side of the Tower where Barge Kelso had been moored. Kelso is
the barge with which Dutra had placed the reinforcing steel for the T1 footing slab. Phyllis move Kelso to
the North side of the Tower next to Barge 217.

I asked Mike Eddy, Dutra's Project Manager to furnish me with the Pile Driving information.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM steve zimmerMechanic 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM JEFF SAINZPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MAYAPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

GEN TREVER MURRAYPiledriver 8.00 0.00 0.00 8.00

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

Attachment
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